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Renovation update

New addition update

Communication display 
board

operational readiness

The renovation schedule remains on track for May 2019.

Adult Day Program
Ceiling tiles are being installed and mechanical rough-ins have started. This space has been under construction since June 12. Com-
pletion of this space has been delayed to October 1. The schedule delay can be attributed to the addition of new diffusers, demoli-
tion of millwork in the Servery, as well as several code issues surrounding smoke detectors and fire equipment.

Clinical Education Area
Mechanical and electrical rough-ins, drywall, mudding and taping are all complete in this area. Work is continuing on the mechanical 
and electrical finishes, ACT grid and flooring. This area is scheduled for completion by September 20. 

Administrative offices
Work in this area is scheduled to start in September with move-in scheduled for early November.

Corridors
Corridor area 1 (shown to the right) is currently under construction. Areas 2 and 3 will be 
under construction in the coming months. Due to unforeseen mechanical and fire code 
issues, the completion dates for these areas have been delayed.

Area 1 – Completion September 10, 2018
Area 2 – To be completed in October 2018
Area 3 – To be completed in November 2018

Work continues to progress with the new addition (Building C) and is anticipated to be substantially complete in early 2019, bar-
ring any unforeseen delays.

- Mechanical and electrical rough-ins are ongoing in the North and South wings of the basement. 
- Firestopping activities are ongoing throughout the expansion. 
- Wall boarding, ceiling rough-ins, and ceiling boarding and taping are nearing completion in the North wing. 
- Painting and millwork installation has started in the North wing.
- Wall rough-ins, wall boarding, wood blocking, patient lifts, and ceiling work is ongoing in the South wing. 
- Exterior masonry has been completed on the central wing. Audio-visual requirements are being reviewed with Holy Family Home. 
Boarding and taping will continue once the A/V requirements have been confirmed. 
- Work has begun on the elevator structure in the basement. Permanent power was provided to the addition on August 29.

Operational and move readiness plans are underway for the 
transfer of residents and staff into the new building, known as 
‘Building C’. While the final move-in date has not yet been final-
ized, it is anticipated that this will take place in early Spring 
2019. 

The operational readiness plans aim to minimize disruption to 
residents and staff during the move phase of the project 
through detailed planning and preparation. To ensure that major 
concerns are addressed, stakeholder forums will be held 
throughout the fall and new year. These forums will provide 
updates and more detailed information on the operational readi-
ness plans and will serve as a platform for questions and con-
cerns to be raised.

To enhance the news bulletin, a new display board with 
updates and information regarding the Building Expansion 
Project will be placed in the front entrance area. This board 
will provide ongoing, timely updates and photos relating to 
construction, operational readiness, and other related infor-
mation to all members of the Holy Family Home communi-
ty. The board should be in place by the end of Septem-
ber and will updated on a regular basis.


